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Appendix B:
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Adopted June 9, 2005, revised December 8, 2011

Sponsor may appeal any decision to the SRFB.

! Cost increases only may be granted if funding is available.  Change is limited to the dollar amount. * Consult means the lead entity obtains a
decision from its technical and citizens committees.

Amendment Request

Lead
Entity

RCO Director

SRFB
Subcommittee

SRFB
Technical
Review

Example

All Project Types

1. Increase project Consult’ | May approve | May approve or | Available to | May The site had different soil types than expected and it cost

funds due to project or recommend Review approve more than anticipated to do the geotechnical analysis,

overruns’ recommend Change design, and install the culvert. The sponsor now requests an
increase in SRFB funds.

2. Increase/decrease Consult | May approve | May approve or | Available to | May Sponsor planted 3,000 trees and shrubs on 3 acres of

project scope (no or recommend Review approve riparian habitat, as outlined in the contract. Funds remain

funding change) recommend Change and the sponsor wants to plant an additional 100 trees and

shrubs on adjacent acres.

Sponsor plans to replace two barrier culverts. After
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Lead

RCO Director

SRFB
Subcommittee

SRFB
Technical
Review

Amendment Request

Entity

designing the project, the sponsor realizes he only has
funds to install one culvert. He requests a scope reduction,
but still needs to use all the funds.

4. Change project type | Consult | May approve | May approve or | Available to | May Sponsor proposed to purchase floodplain or riparian habitat
or recommend Review approve and reconnect a side channel on a portion of the site. The
recommend Change sponsor now proposes to only purchase the land.

5. Transfer sponsorship | Consult | May approve Original sponsor is unable to start or complete the work

and requests a different sponsor finish the project.

6. Reduce match Consult | May approve | May approve or | Available to | May Sponsor received $75,000 from SRFB and provided $33,000
or recommend Review approve (30 percent) in match for a total project cost of $108,000.
recommend Change Later, he realized he only could raise a match of $14,000

(15 percent) for a total project cost or $89,000. The sponsor
requests a match reduction of 57 percent ($19,000/$33,000)
and corresponding scope reduction.

Acquisition Projects

7. Change site to a Consult | May approve Available to Sponsor proposed to purchase six parcels. One of the

contiguous site site add / review parcels is not available, and the sponsor asks to buy a
change change different contiguous site.

8. Change site to a Consult | May approve | May approve or | Available to | May Sponsor proposed to purchase four parcels. One of the

non-contiguous site or recommend review approve parcels is not available, and the sponsor asks to buy a
recommend change different site on a different part of the river.

9. Pay more than fair May approve | May approve May Sponsor and landowner negotiate a purchase price above

market value (no up to 10% over 10% approve the fair market value.

increase in funding) over

20 precent

Restoration Projects

10. Significant change | Consult | May approve | May approve or | Available to | May Sponsor is unable to replace a culvert at the proposed
or review location and asks to replace a culvert on another river,
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Technical
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Entity

in the project location recommend recommend change approve WRIA, or to benefit different fish.

Studies/Assessments Projects

11. Significant change | Consult | May approve | May approve or | Available to | May Sponsor proposed to inventory barriers on a specific river

in the location of study or recommend review approve and later asks to inventory another river, WRIA, or to benefit
recommend change different fish.

12. Change type of Consult | May approve | May approve or | Available to | May Sponsor proposed to do an assessment on forage fish but

study or recommend review approve after more research determines an inventory of barriers is
recommend change more important.
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